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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel C• Parcel C 
• Building 253 and 211
• Parcel E 

– Building 518 Sand– Building 518 Sand
• Parcel D-1 



2013 Radiological Projects



Parcel C - Phase II 
SS/SD Removals & Ship Berth Surveys

• Parcel C SS/SD line removal

• Phase II – 12,117 of 14,300 linear feet of SS/SD lines (85%) and 
25,995 cubic yards have been excavated

• Ship Berths: 
 Collected FSS samples at Survey Units 4 through 13 (all 

Survey Units have been sampled)Survey Units have been sampled)
 Conducting characterization sampling and remediation in 7 

Survey Units
 Ra-226 in 3 SUs. Max concentration is 1.765 pCi/g Ra 226 in 3 SUs.  Max concentration is 1.765 pCi/g
 Cs-137 in 6 Sus.  Max concentration is 0.4069 pCi/g
 1 device found in SU 4.  Ra-226 at 170 pCi/g



Parcel Parcel C C Phase II Excavated Trench UnitsPhase II Excavated Trench Units



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Collection of FSS samples from TU 330Preparation of FSS sample collection 
at TU 330 

Backfilling and restoration of TU 319 FSS sample collection at SU 6 on Berth 3



Radiological Survey of Buildings 253 and 211 

• Activities being performed: 
C ti d l f t h & d b i f k− Continued removal of trash & debris from work areas

− Began the scanning, sampling, and removal of ventilation system
− 1,000 feet removed (6,525 feet to be removed total)
B b t b t t i b th b ildi− Began asbestos abatement in both buildings 
− Abatement activities only for worker health and safety during 

vent removal and FSS surveys



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Loading hopper at 3rd floor access point Filled hopper being emptied into a bin 
on the ground floor

Lowering section of ventilation ducting Ductwork staged for scanning and 
sampling



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Waiting for concurrence for 
Free-Release determination



Remaining Parcel C & E Buildings/Sites 
Status

• Parcel C
– Revise North Pier FSS Report to include alpha surveys on metal bollards 

• Parcel E
– 500 Series Area Site – Drafting Internal Draft FSS
– Former Shacks 79/80 Site – Awaiting definitive data for one Cs-137 / g

remediation at one Survey Unit



Parcel E Parcel E –– Building 518 Sand DispositionBuilding 518 Sand Disposition

 Sand with elevated activity discovered in the 
former Base Theater - Building 518

 Investigation / Results:
– Per HRA, not an impacted area

Research and alpha spectroscopy analysis– Research and alpha spectroscopy analysis 
indicated material from Colma Formation and 
is NORM

– Collected and analyzed                            
l f ti C lsample of native Colma

Formation material (Fort                            
Funston); radiological                          
signature similar

 Recommendation:
– Reuse the material as a base material for 

surface land capping of areas at HPNSsurface land capping of areas at HPNS
– Dispose as non-LLRW



Parcel DParcel D--1 1 
Phase I & IIPhase I & II

• Phase I
– Gun Mole Pier

• Additional field work to perform Strontium-90 remediation 
commenced July 24.  Sample results anticipated August 30.  FSS 
report to be issued Draft in early September 2013report to be issued Draft in early September 2013

– Phase I RACR
• Draft anticipated early September 2013, following completion of 

Gun Mole Pier field work and FSS reportGun Mole Pier field work and FSS report
– Confirmation samples

• 3 FSS reports awaiting CDPH RURR letter (383, 313/313A/322, and 
South Pier).  Confirmation samples submitted.) p

• Phase II 
– Final Execution Plan and Basewide Radiological Management Plan to be 

issued July 29
– Mobilization scheduled for August 5



SummarySummary
Comments, Questions, Concerns ???


